COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 18/ 2017

ESTI MATE SUMVARY 15: 05: 25

CONTI D: C22039 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 22039-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 17.0 DAYS TI ME ALLOW 15 WORK DAYS
1-225 SB RESTRIPING | -25 TO YO PERCENT TIME:  113. 33 ORI G TI ME ALLOW 15 WORK DAYS

PRQJIECT NO NHPPR100- 291
1-225 SB RESTRIPING | -25 TO YO
NAME OF ROAD:
PRQJIECT COUNTI ES: DENVER
CONTRACTOR:
K E C 1. COLORADO | NCORPORATED PAY PER OD ENDI NG 12/ 15/ 2017 DATE TI ME STARTED 10/ 23/ 2017
5750 W Al RPORT RQAD DATE LET 08/ 31/ 2017 DATE WORK BEGAN 10/ 23/ 2017
DATE AWARDED 09/ 21/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 10/ 13/ 2017 DATE ACCEPTED

SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 10/ 23/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 720, 423. 70 PARTI O PATI NG $ 564, 547. 99 $ 564, 547. 99
AWARD PRQIECT AMT: $ 685, 567. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 78. 36% TOTAL EARNI NGS 564, 547. 99 564, 547. 99
FUNDS AVAI LABLE: $ 155, 875. 71 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 564, 547. 99 564, 547. 99
TOTAL CLAI MB: $ 0.00 RETAI NAGE -10, 283. 51 -10, 283. 51
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 554, 264. 48 554, 264. 48
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 554, 264. 48 554, 264. 48
OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 554,264.48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22039

PCN: 22039-BI D

PRQJECT: NHPPR100- 291

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00250

Renoval of Pavenent MarKking

0015 202-00750

Renoval of Lunminaire

0020 202-00810

Renoval of Ground Sign

0025 202-00821

Renoval of Sign Panel

0030 203-00010

0035 203-01597

Pot hol i ng

0040 208-00035

Aggr egat e Bag

0045 208-00106

Sweepi ng (Sedi nent Renoval )

0050 208-00107

Renoval of Trash

0055 208-00207 Erosi on Control Managenent

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
25. 00000
9, 717. 000
SF
2.00000
4.000
EACH
1, 100. 00000
10. 000
EACH
200. 00000
18. 000
EACH
100. 00000
115. 000
CcY
90. 00000
0. 000
HOUR
300. 00000
8. 000
LF
40. 00000
0. 000
HOUR
130. 00000
0. 000
HOUR
40. 00000
3. 000
DAY

100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
2.000
2.000

0. 000
9, 717. 000
9, 717. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
9. 000
9. 000

0. 000
115. 000
115. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 18/ 2017

15: 05: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
50. 00
50. 00
19, 434. 00
19, 434. 00
0. 00
0. 00
2, 000. 00
2, 000. 00
900. 00
900. 00
10, 350. 00
10, 350. 00
0. 00
0. 00
320. 00
320. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C22039 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 22039-BID ESTI MATE RUN 12/ 18/ 2017
PRQJECT: NHPPR100- 291 ESTI MATE NO 0001 15: 05: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0065 304-06000 Aggregat e Base Course (d ass 6) 37.940 0. 000
TON 37.940 2,845.50
75. 00000 37.940 2,845.50
0070 304- 09100 Aggregate Base Course (Recycled Asphalt Pavenent) 166. 990 0. 000
TON 166. 990 13, 359. 20
80. 00000 166. 990 13, 359. 20
0075 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 68. 130 0. 000
TON 68. 130 20, 439. 00
300. 00000 68. 130 20, 439. 00
0080 411-10255 Emul sified Asphalt (Sl ow Setting) 10. 000 0. 000
GAL 10. 000 110. 00
11. 00000 10. 000 110. 00
0085 412-10000 Sawi ng Concrete Pavenent 134. 000 0. 000
LF 134. 000 804. 00
6. 00000 134. 000 804. 00
0090 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 in. M) 94. 000 0. 000
LF 94. 000 4, 700. 00
50. 00000 94. 000 4, 700. 00
0095 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
0100 606-02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0105 612-00002  Delineator (Type I1) 60. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 614-00013 Sign Panel (Cass Il1) 843. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C22039 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 22039-BI D ESTI MATE RUN 12/ 18/ 2017
PRQJECT: NHPPR100- 291 ESTI MATE NO 0001 15: 05: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00026 Sign Panel (CQass |) (Install Only) 11. 000 0. 000
EACH 11. 000 5, 500. 00
500. 00000 11. 000 5, 500. 00
0120 614-00028 Sign Panel (CQass Ill) (Install Only) 797. 000 0. 000
SF 797. 000 39, 850. 00
50. 00000 797. 000 39, 850. 00
0125 614-00029 Sign Panel (Cass Il) (Install Only) 3. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
0130 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 0. 000
Sl i pbase)
EACH 17. 000 15, 895. 00
935. 00000 17. 000 15, 895. 00
0135 614-07105 Modi fication of Sign Legend 5. 000 0. 000
EACH 5. 000 5, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0140 614-85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 1. 000 35, 000. 00
35, 000. 00000 1. 000 35, 000. 00

0145 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0150 626- 00000 Mobi l'i zati on 1. 000 0. 000
LS 0. 637 59, 241. 00
93, 000. 00000 0. 637 59, 241. 00
0155 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1.000 6, 000. 00
0160 627-00008 Modi fi ed Epoxy Pavenent Marking 94. 000 0. 000
GAL 94. 000 18, 800. 00
200. 00000 94. 000 18, 800. 00
0165 627-00013 Pavenent Marking Paint (H gh Build) 98. 600 0. 000
GAL 98. 600 9, 860. 00

100. 00000 98. 600 9, 860. 00



CONTI D C22039 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 22039-BID ESTI MATE RUN 12/ 18/ 2017
PRQJECT: NHPPR100- 291 ESTI MATE NO 0001 15: 05: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-30410 Pref ornmed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 48. 000 1, 680. 00
35. 00000 48. 000 1, 680. 00
0175 630-00000  Fl aggi ng 72. 000 0. 000
HOUR 72.000 1,512. 00
21. 00000 72.000 1,512. 00
0180 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0185 630-00012 Traffic Control Managenment 23.000 0. 000
DAY 22.000 33, 000. 00
1, 500. 00000 22.000 33, 000. 00
0190 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 3. 600 594. 00
165. 00000 3. 600 594. 00
0195 630-80341 Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 21. 600 648. 00
30. 00000 21. 600 648. 00
0200 630- 80342 Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 31.500 1, 260. 00
40. 00000 31. 500 1, 260. 00
0205 630-80343 Construction Traffic Sign (Panel Size O 3. 000 0. 000
EACH 2.700 135. 00
50. 00000 2.700 135. 00
0210 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0215 630-80355 Portabl e Message Sign Panel 7.000 0. 000
EACH 6. 300 9, 450. 00
1, 500. 00000 6. 300 9, 450. 00
0220 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 3. 600 1, 080. 00
300. 00000 3. 600 1, 080. 00



CONTI D C22039 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 22039-BI D ESTI MATE RUN 12/ 18/ 2017
PRQIECT: NHPPR100- 291 ESTI MATE NO 0001 15: 05: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 132. 408 3, 310. 20
25. 00000 132. 408 3, 310. 20
0230 630-80370 Concrete Barrier (Tenporary) 2, 430. 000 0. 000
LF 2,187.000 216, 513. 00
99. 00000 2,187.000 216, 513. 00
0235 630- 80380 Traffic Cone 400. 000 0. 000
EACH 161. 100 483. 30
3. 00000 161. 100 483. 30
0240 630-85041 Mobi | e Attenuat or 17. 000 0. 000
DAY 16. 000 8, 800. 00
550. 00000 16. 000 8, 800. 00
0245 700- 70010 F/ A M nor Contract Revisions 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150. 000 0. 000
FA 124. 790 124.79
1. 00000 124.790 124.79
0265 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 719,923.70 % 564, 047.99 $ 564, 047. 99
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI $ 500. 00 $ 500. 00 $ 500. 00
PRQIECT TOTAL CURRENT AMI $ 720,423.70 % 564, 547.99 $ 564, 547. 99



